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Environmental Cleanup Offiee 

Mr. Neil E. Thompson 
US EPA Region X 
1200 Sixth Avenue - ECL-113 
Seattle, WA 98101 

Re: January 2006 Monthly 
Report 

Dear Mr. Thompson: 

This letter serves as the monthly progress report for January 2006, in accordance with 
Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox Incorporated 
(Tronox) site, in Soda Springs, Idaho. 

January Activities 

During the month of January, Tronox inspected the 10-acre pond. The landfill and cap 
are covered with several feet of snow and are inaccessible. The fenced enclosures 
surrounding the pond, cap and landfill facilities are in good condition, and the gates are 
closed and locked. The landfill sump will be measured when conditions allow access to 
the facility. The 10-acre pond has about 16 inches of water overlying about 9 inches of 
salt. 

A report was prepared during January that summarizes drainage improvement activities 
completed in November 2005 in areas to the southwest and south of the calcine cap. 
This report is currently being reviewed. 

February/March Activities 

During the months of February and March, Tronox will continue monitoring of the cap, 
landfill and 10-acre pond. The as-built report summarizing drainage improvements near 
the cap will be forwarded to you following completion of our review. Tronox will monitor 
recently completed drainage improvements following snow melt. 

Tronox is currently developing closure plans for the 10-acre pond and plans for the 
construction of two on-site landfill cells. These cells will be required to complete 
reclamation of the 10-acre pond facility and to contain pond liners from the 5-acre pond 

^Tronox will present IDEQ with a project plan for pond closure and landfill 
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construction based on our previous presentations to and discussions with IDEQ once 
the review of these plans has been completed. The results from the October 2006 
ground and surface water sampling will also be reviewed and validated during this time 
period. Once the data have been validated, these data will be appended to the RD/RA 
database and transmitted to you. 

There are no community relation activities planned. 

Problems or Delays 

No delays are expected. 

If you have any questions about the work or additional information is required with 
regards to the work described above, please contact me at (208) 547-3331, extension 

xc: Carl Kitz, EPA Region 10 
Doug Tanner, IDEQ 
Dean Nygard, IDEQ 
J.S. Brown, Global Environmental Technologies, LLC 
Joe Derby (Tronox Inc.) 
John Dixon (Tronox Inc.) 
Russ Jones (Tronox Inc.) 
Boyd Schvaneveldt (Tronox Inc.) 
Toni Ellington (Tronox Inc.) 

230. 

Sincerely, 
Tronox Inc 

Boyd Schvaneveldt 
Plant Manager 




